

## **Irrigation Project Update | May 20, 2026**

Work has now begun in earnest on the dreaded 11th hole. Before rumours start circulating: no, we are not making it any easier. Some traditions deserve preservation.

Once #11 is buttoned up, the crew will move on to work around the 1st, 14th, and 16th greens. As always, we'll continue the one-hole-at-a-time approach to keep the disruption manageable and the confusion only mildly theatrical.

And speaking of progress...

To date, more than 3 of the project's 13 miles of pipe have now been installed beneath the course. Holes 10, 15, 17, 18, and soon 11, will be stitched back together and ready for play. The driving range installation is complete, much of the mainline is already in place, and by every reasonable measure, this has been a very successful spring.

The current phase of work is expected to wrap up at the end of May, with the crew returning in September to continue the project.

We sincerely thank everyone for the patience, encouragement, rerouted rounds, temporary greens, surprise par 3s, and overall good humour through the disruption. The course may occasionally resemble a civil engineering field trip, but the long-term payoff will be worth every trench.