
IRRIGATION UPDATE | March 28 

It would appear that Murphy (as in Murphy’s Law) has officially joined 

the irrigation project team. 

As is tradition with winter infrastructure projects in Canada, trucks full 

of supplies were delayed, airplanes carrying the VIPs from HNT 

Services arrived on their own mysterious schedule, and just when 

everything looked perfectly organized, the universe politely disagreed. 

That said... we fully expect to recover with style. 

What’s happening now 

From March 28 to March 31, crews will be digging trenches through the 

maintenance lot, running from the pump house to the new mainline. 

Translation: 

• There will be noise  

• There will be equipment  

• There will be large holes in places where large holes are generally 

frowned upon  

What’s likely next 

The next stage will most likely require a temporary reimagining of our 

dramatic finish: Most likely from March 31 – April 3. 

• 18 may play as a par 3  

• 17 may play as a par 4  

Yes, for a few days, the back nine may finish like it was designed by a 

committee, under pressure, during a windstorm. 

We will keep you posted as these changes are confirmed. 

For the Handicap Purists (you know who you are) 



On days when 17 and 18 are altered from their normal yardages, please 

post your score hole-by-hole and enter a zero on those affected holes. 

Before anyone faints into the scorecard box, relax. 

The Handicap Geeks at Golf Canada will take over from there and 

magically create a proper 18-hole score so nobody gets robbed, fleeced, 

or mildly inconvenienced in the pursuit of fairness. 

In closing 

Thank you for your patience as we continue this noble quest to replace 

underground infrastructure in March... in Canada... with weather... and 

Murphy. 

We appreciate your flexibility, your good humour, and your willingness 

to treat temporary chaos as part of the entertainment package. 

 


